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Accreditation Preparation Timeline - Updated

	January 2015 – May 2015

	Subgroups to draft reports for mock site visit AND design/implement changes to address gaps in standards


	February 2015 – June 2015
	Accreditation Steering Committee to review reports (see table of draft report due dates)


	May 26, 2015
	Implement any changes to the D3/D4 clinical curriculum for the 2015-2016 academic year


	July 1 – August 14, 2015
	Assemble, edit and copy documents for mock site visit


	August 3, 2015
	Implement any changes to the D1/D2 curriculum and the D3/D4 didactic curriculum for the 
2015-2016 academic year


	August 17, 2015
	[bookmark: _GoBack]Send documents to mock site visitors


	October 5-6, 2015
	Mock site visit


	December 2015 – May 2016
	Implement any additional changes identified during the mock site visit; update, review and finalize documents


	June – July, 2016
	Assemble, edit and copy documents


	September 1, 2016
	Send documents to CODA and to site visitors (60 days in advance of the site visit)


	November 1-3, 2016
	Site visit




